COLORADO DEPARTMENT OF TRANSPORTATION Page 1
ESTIMATE RUN 08/06/2005

ESTIMATE SUMMARY 15:38:01
CONTID: C15009 ESTIMATE NO: 0002 PROG SPEC YR:2002
PCN: 15009-BID COFRS REPORTING CATEGORY: 4 FACS REF NO:
CONTRACT DESCRIPTION: TIME CHARGED: 26.0 DAYS TIME ALLOW: 64 WORK DAYS
FY 05 safety Project I PERCENT TIME: 40.63 ORIG TIME ALLOW: 64 WORK DAYS
PROJECT NO: SHE R400-180
FY 05 Safety Project I
NAME OF ROAD: 999
PROJECT COUNTIES: STATEWIDE VARIOUS
CONTRACTOR:
MOUNTAIN CONSTRUCTORS, INC. PAY PERIOD ENDING 07/29/2005 DATE TIME STARTED 06/20/2005
P.0O. BOX 405 DATE LET 04/07/2005 DATE WORK BEGAN
DATE AWARDED 04/11/2005 DATE TIME STOPPED
DATE CONTRACT EXECUTED 04/28/2005 DATE ACCEPTED
PLATTEVILLE CO 80651-041970-785-6161 DATE NOTICE TO PROCEED 06/20/2005
CURRENT TOTAL THIS ESTIMATE
CURRENT PROJECT AMT: $ 863,117.30 PARTICIPATING $ 335,154.42 $ 189,499.42
AWARD PROJECT AMT:  § 778,803.30 NON-PARTICIPATING 0.00 0.00
PERCENT COMPLETE: 38.83% TOTAL EARNINGS 335,154.42 189,499.42
FUNDS AVAILABLE: $ 527,962.88 STOCKPILED MATERIALS 0.00 0.00
GROSS EARNINGS 335,154.42 189,499.42
TOTAL CLAIMS: $ 0.00 RETAINAGE -9,496.63 -5,591.97
SECURITIES ENCUMBERED 0.00 0.00
NET EARNINGS 325,657.79 183,907.45
LIQUIDATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AMOUNT DUE 325,657.79 183,907.45
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 183,907.45

APPROVED FOR PAYMENT BY

PROJECT COMMENT :

ESTIMATE COMMENT:



CONTID:

ROADWAY

PCN:
PROJECT:
REF ITEM
NO. NO.

CAT NOO0200
0005 202-00090
0010 202-00220
0015 202-00240
0020 202-00250
0021 202-00010
0025 203-00010
0030 203-01100
0035 208-00011
0040 208-00020
0045 210-00810
0050 212-00006

C15009
15009-BID

SHE R400-180

ITEM
DESCRIPTION

REMOVAL OF DELINEATOR

REMOVAL OF ASPHALT MAT

*REMOVAL OF ASPHALT MAT (PLANING)

*REMOVAL OF PAVEMENT MARKING

REMOVAL OF TREE MCR 1 LINE 5

UNCLASSIFIED EXCAVATION (COMPLETE IN PLACE)

PROOF ROLLING

EROSION BALES (WEED FREE)

SILT FENCE

RESET GROUND SIGN

*SEEDING (NATIVE)

ESTIMATE NO:

COLORADO DEPARTMENT OF TRANSPORTATION

0002
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PCN: 15009-BID ESTIMATE RUN 08/06/2005
PROJECT: SHE R400-180 ESTIMATE NO: 0002 15:38:01
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0055 212-00047 *SOIL PREPARATION (SPECIAL) 6.300 0.000
ACRE 0.000 0.00
2,800.00000 0.000 0.00
0060 213-00002 *MULCHING (WEED FREE HAY) 6.300 0.000
ACRE 0.000 0.00
410.00000 0.000 0.00
0065 213-00061 *MULCH TACKIFIER 1,260.000 0.000
1B 0.000 0.00
3.00000 0.000 0.00
0070 304-06007 AGGREGATE BASE COURSE (CLASS 6) 1,254.000 0.000
cY 643.000 22,505.00
35.00000 643.000 22,505.00
0075 403-00720 *HOT BITUMINOUS PAVEMENT (PATCHING) (ASPHALT) 30.000 0.000
TON 6.000 780.00
130.00000 6.000 780.00
0080 403-34741 *HOT BITUMINOUS PAVEMENT (GRADING SX) (75) (PG 64-22) 2,884.300 0.000
TON 503.520 23,161.92
46.00000 503.520 23,161.92
0085 411-10251 *EMULSIFIED ASPHALT (CSS-1) 1,677.000 0.000
GAL 0.000 0.00
1.50000 0.000 0.00
0090 411-10300 *EMULSIFIED ASPHALT (PRIME COAT) 1,875.000 0.000
GAL 0.000 0.00
1.50000 0.000 0.00
0092 420-00130 GEOTEXTILE (SEPARATOR) (CLASS A) MCR 1 LINE 2 590.000 0.000
Sy 590.000 1,180.00
2.00000 590.000 1,180.00
0095 603-01240 24 INCH REINFORCED CONCRETE PIPE 6.900 0.000
LF 0.000 0.00
184.00000 0.000 0.00
0100 603-01480 48 INCH REINFORCED CONCRETE PIPE 4.300 0.000
LF 0.000 0.00

260.00000 0.000 0.00
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PCN: 15009-BID ESTIMATE RUN 08/06/2005
PROJECT: SHE R400-180 ESTIMATE NO: 0002 15:38:01
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0105 603-05024 24 INCH REINFORCED CONCRETE END SECTION 2.000 0.000
EACH 0.000 0.00
600.00000 0.000 0.00
0110 603-05048 48 INCH REINFORCED CONCRETE END SECTION 1.000 0.000
EACH 0.000 0.00
1,500.00000 0.000 0.00
0115 603-10240 24 INCH CORRUGATED STEEL PIPE 32.300 0.000
LF 0.000 0.00
53.00000 0.000 0.00
0120 603-10360 36 INCH CORRUGATED STEEL PIPE 40.000 40.000
LF 0.000 0.00
68.00000 40.000 2,720.00
0125 603-10480 48 INCH CORRUGATED STEEL PIPE 20.500 0.000
LF 0.000 0.00
87.00000 0.000 0.00
0130 603-30024 24 INCH STEEL END SECTION 2.000 0.000
EACH 0.000 0.00
300.00000 0.000 0.00
0135 603-30036 36 INCH STEEL END SECTION 2.000 1.000
EACH 0.000 0.00
600.00000 1.000 600.00
0140 603-30048 48 INCH STEEL END SECTION 1.000 0.000
EACH 0.000 0.00
1,200.00000 0.000 0.00
0145 606-00301 *GUARDRAIL TYPE 3 (6-3 POST SPACING) 2,013.000 0.000
LF 1,862.000 31,654.00
17.00000 1,862.000 31,654.00
0150 606-02003 *END ANCHORAGE (NONFLARED) 6.000 0.000
EACH 6.000 12,600.00
2,100.00000 6.000 12,600.00
0151 607-11525 FENCE (PLASTIC) MCR LINE 1 0.000 0.000
LF 0.000 0.00

2.50000 0.000 0.00
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PCN: 15009-BID ESTIMATE RUN 08/06/2005
PROJECT: SHE R400-180 ESTIMATE NO: 0002 15:38:01
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0155 612-00001 DELINEATOR (TYPE I) 25.000 0.000
EACH 0.000 0.00
24.00000 0.000 0.00
0156 612-00002 DELINEATOR (TYPE II) MCR 1 LINE 4 0.000 0.000
EACH 0.000 0.00
25.00000 0.000 0.00
0157 612-00003 DELINEATOR (TYPE III) MCR 1 LINE 3 0.000 0.000
EACH 0.000 0.00
26.00000 0.000 0.00
0160 620-00012 FIELD LABORATORY (CLASS 2) 1.000 1.000
EACH 0.000 0.00
7,500.00000 1.000 7,500.00
0165 620-00020 SANITARY FACILITY 2.000 1.000
EACH 0.000 0.00
400.00000 1.000 400.00
0170 625-00000 *CONSTRUCTION SURVEYING 1.000 0.100
LS 0.260 5,200.00
20,000.00000 0.360 7,200.00
0175 626-00000 *MOBILIZATION 1.000 0.500
LS 0.100 3,100.00
31,000.00000 0.600 18,600.00
0180 627-00005 *EPOXY PAVEMENT MARKING 70.400 0.000
GAL 0.000 0.00
115.00000 0.000 0.00
0185 627-30405 *PREFORMED THERMOPLASTIC PAVEMENT MARKING 161.000 0.000
(WORD-SYMBOL)
SF 0.000 0.00
14.00000 0.000 0.00
0190 627-30410 *PREFORMED THERMOPLASTIC PAVEMENT MARKING (XWALK-STOP 118.000 0.000
LINE)
SF 0.000 0.00
10.00000 0.000 0.00
0195 630-00000 *FLAGGING 270.000 87.500
HOUR 182.500 7,300.00

40.00000 270.000 10,800.00
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PCN: 15009-BID ESTIMATE RUN 08/06/2005
PROJECT: SHE R400-180 ESTIMATE NO: 0002 15:38:01

CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0200 630-00007 *TRAFFIC CONTROL INSPECTION 43.000 6.000
DAY 37.000 6,290.00
170.00000 43.000 7,310.00
0205 630-00012 *TRAFFIC CONTROL MANAGEMENT 64.000 5.000
DAY 12.000 6,600.00
550.00000 17.000 9,350.00
0210 630-80341 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 6.000 1.000
EACH 0.000 0.00
90.00000 1.000 90.00
0215 630-80342 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 47.000 6.500
EACH 11.500 1,380.00
120.00000 18.000 2,160.00
0220 630-80343 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 10.000 3.000
EACH 2.000 280.00
140.00000 5.000 700.00
0225 630-80358 *ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (C 1.000 0.000
TYPE)
EACH 0.000 0.00
1,700.00000 0.000 0.00
0230 630-80360 *DRUM CHANNELIZING DEVICE 75.000 3.000
EACH 34.500 1,207.50
35.00000 37.500 1,312.50
0235 630-80370 CONCRETE BARRIER (TEMPORARY) 2,920.000 1,415.000
LF 0.000 0.00
22.00000 1,415.000 31,130.00
0240 630-80380 *TRAFFIC CONE 200.000 50.000
EACH 0.000 0.00
14.00000 50.000 700.00
0245 630-85010 IMPACT ATTENUATOR (TEMPORARY) 7.000 2.000
EACH 0.000 0.00
2,500.00000 2.000 5,000.00
0250 700-70010 F/A MINOR CONTRACT REVISIONS 50,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
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PCN: 15009-BID ESTIMATE RUN 08/06/2005
PROJECT: SHE R400-180 ESTIMATE NO: 0002 15:38:01
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0255 700-70022 F/A OJT COLORADO TRAINING PROGRAM 300.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0260 700-70028 F/A ESB PROGRAM 5,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0265 700-70380 F/A EROSION CONTROL 1,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
CAT 0200 CURRENT AMT $ 863,117.30 $ 189,499.42% 335,154.42
PROJECT TOTAL CURRENT AMT $ 863,117.30 $ 189,499.42 % 335,154.42



